

ESTIMATED PROJECT TIMELINE

PHASE 1

08-2024	Phase 1 Comprehensive Plan Committee Monthly Meetings & Plan Review
08-2025	Public Survey, Grant CFA, Public Participation Plan (PPP), Consultant RFP
12-2025	DRAFT Survey/Interview Report, Town Profile, Inventory, Vision & Priorities

PHASE 2

12-2025	Grant Award & RFP Release
01-2026	Execute Consultant Contract
02-2026	CPC Meeting: Review Phase 1 Draft Documents
03-2026	CPC Meeting
04-2026	CPC Meeting
05-2026	Workshop 1: Introduction & Caroga Experience
06-2026	Workshop 2: Our Natural Environment
07-2026	Workshop 3: Our Built Environment
08-2026	Workshop 4: Our Economy
09-2026	Workshop 5: Vision, Priorities, Strategies, & Implementation
11-2026	Draft Chapters
12-2026	Committee, Town Board, & Planning Board Review
03-2027	Revised Draft Plan / Town Board Review
04-2027	SEQRA
05-2027	Public Hearing
06-2027	County & APA Reviews
07-2027	Final Plan
08-2027	Public Hearing & Town Board Adoption